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In Decision No. 68246, dated October 28, 2005, the Arizona Corporation Commission
(‘A.C.C.” or “Commission”) approved the application of Circle City Water Company, LLC
(“Circle City” or “Company”) for an extension of its Certificate of Convenience and Necessity.

As part of Decision No. 68246, the Commission ordered that:

“Circle City Water Company, LLC shall file with Docket Control copies of the
Certificate of Approval to Construct for Phase 1 of the project ... ”

“Circle City Water Company, LLC shall file a copy of the Developer’s Assured
Water Supply for Phase 1 of this project with the Commission ...”

The Commission ordered that the Certificate of Approval to Construct (“ATC”) and the
copy of the Developer’s Certificate of Assured Water Supply (“CAWS”) be provided within 24
months of the date of the decision — or October 25, 2007.

On October 22, 2007, Circle City filed a motion for extension of time to comply with
Decision No. 68246. In the application, the Company requested an extension of time, until
January 31, 2008, to comply with the compliance items outlined above. By way of explanation,
the Company stated that “Harvard Investments, Inc. (“Harvard”) has not yet completed the
processes necessary to secure the CAWS and the ATC.”

According to the Company, a Well Permit Application was necessary and has been
approved by ADWR. The CAWS application was then submitted by the developer to ADWR on
August 8, 2007. The CAWS request has been under review by the Office of Assured Water
Supply which would include a review of a hydrology study. Staff contacted Mr. Michael Grant,
attorney for Harvard Investments, to discuss the processing of the CAWS and any changes that
may have occurred since the filing of the request for extension of time. Mr. Grant stated that
while work to meet the originally proposed January 31, 2008 due date continues, meeting the
proposed date is currently less certain due to the fact that ADWR sought additional hydrological
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data from the Company in its review of the developer’s hydrology study. He stated that a
proposed extension until February 28, 2008 or March 31, 2008 was currently more appropriate
due to the delay with the hydrology study. Staff accepted this discussion as an amendment to the
application for extension filed on October 22, 2007.

Regarding the ATC, the application states that Harvard recently provided Circle City
with the proposed engineering plans relating to the Phase 1 construction. The plans will need to
be fully reviewed by Circle City and will subsequently require approval from the Maricopa
County Environmental Services Department.

Staff Recommendation

Staff does not object to the Company request for additional time to provide the CAWS
filing and the Certificate of ATC. Although the CAWS and the ATC are not specifically linked,
Staff notes that the Commission originally ordered that the CAWS and the ATC filings be
provided at the same time — October 25, 2007. Therefore, in order to synchronize the due dates,
as previously ordered by the Commission, and address recent time issues relating to the
hydrology study, Staff recommends that the Company receive an extension of these due dates.
In an effort to avoid future extension requests by the Company, Staff recommends that the
CAWS and ATC due dates be extended to June 30, 2008. Staff also recommends that no further
extensions of time be granted in this matter.
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7 BEFORE THE ARIZONA CORPORATION COMMISSION
81 IN THE MATTER OF  THE | DOCKET NO. W-03510A-05-0145
APPLICATION OF CIRCLE CITY
9| WATER COMPANY, LLC FOR
APPROVAL OF A HOOK-UP FEE
10 | TARIFF.
11 | IN THE MATTER OF  THE | DOCKET NO. W-03510A-05-0146
APPLICATION OF CIRCLE CITY
12 | WATER COMPANY, LLC FOR AN | MOTION FOR EXTENSION OF TIME
EXTENSION OF ITS EXISTING | TO COMPLY WITH DECISION NO.
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NECESSITY FOR WATER SERVICE.
14 -
15
16 Circle City Water Company, L.L.C. (“Circle City”) files this Motion for an
17 | Extension of Time to Comply with Commission Decision No. 68246 (October 25, 2005)
18 | (“Order”). The Order requircs Circle City to file copies of a Certificate of Approval to
19 | Construct (“ATC”), as well as the developer’s Certificate of Assured Water Supply
20 §| (“CAWS”) for Phase 1 of the project by October 25, 2007. Harvard Investments, Inc.
21 [ (“Harvard”) has not yet completed the processes necessary (o secure the CAWS and the
22 | ATC. Therefore, Circle City respectfully requests that the Commission extend the
23 | deadline to file these two compliance items to January 31, 2008.
24 The CAWS application has been submitted to the Arizona Department of Water
25 | Resources (‘ADWR?”) and the Well Permit Application was submitted on July 3, 2007.
26 | ADWR has completed its review and has approved the well permit. The CAWS
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| 1 | application was submitted to ADWR on August 8, 2007, and is currently under review by
' 2 | the Office of Assured Water Supply, including a review of the applicable hydrology
3| study.
4 As to the ATC, Harvard recently provided Circle City with the proposed
5 | engineering plans for the Phase 1 interconnection contained in Exhibit B of the Ordcr.
6 | However, these plans are currently under consideration by Circle City, and will need final
7 | authorization and approval from the Maricopa County Environmental Services
8 | Department after thoroughly reviewed and approved by Circle City.
9 Extending the deadline by approximately three (3) months should allow Harvard
10 | the time necessary to secure the required approvals. Therefore, Circle City respectfully
11 | requests that the Commission approve the extension requested for filing the CAWS and
12 | the ATC to January 31, 2008.
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13 DATED this o& day of October, 2007.
14 FENNEMORE CRAIG, P.C.
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Jay L. Shap¥ro
18 Patrick J. Black
Attorneys for Circle City Water Company,
19 LL.C.
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